**sddec22-21: Internal Infrastructure Web Application**
Bi-weekly Status Report
October 11 - October 25, 2022

## Team Members

Colton Hazlett  — *Project Manager, Security & Frontend*
Dustin Hiems  — *Security & Frontend*
Anthony Nuss  — *Frontend*
Kevin Nguyen   — *Frontend*
Ty Wallis  — *Backend*
Chris Tan  — *Backend*

---

## Summary of Progress this Report

Finished the Inventory & Shipment page ready for deployment. Everyone then shifted to work on the Serviceability page.

---

## Pending Issues

NA

---

## Plans for Upcoming Reporting Period

Create the Serviceability page for each type of user (Admin, Employee, Department Head, Guest)
Work on getting real time updates from databases by using subscriptions
Creating a functioning backend for serviceability page.

---

## Individual Contributions

| Team Member | Contribution | Weekly Hours | Total Hours |
|---|---|---|---|
| Colton Hazlett | I reviewed over the merge into the main branch and fixed a few merging minor bugs. Finished reviewing the inventory page and then start to work on the serviceability page for the user guest and employee. | 5 | 26 |
| Dustin Hiems | Fixed a bug with the sidebar that it would not shrink the page when clicked and would not do it the either way too. Had 3 | 3 | 22 |

| | | | |
|---|---|---|---|
| | exams in the last week so was not able to contribute much. | | |
| Anthony Nuss | Started the layout on the serviceability page. Added the components needed for the page. Added the ability to switch between tables to display given data underneath each. Starting trying to figure out how to display low inventory on the home page | 8 | 29 |
| Kevin Nguyen | Worked on getting all of our changes merged into main and fixed merging conflicts with Colton and Chris. Also worked on implementing shipment create part change. Had 2 exams last week so I wasn't also able to contribute too much. | 4 | 20 |
| Ty Wallis | Added functionality to the search bar on the Inventory Page. Tested the Inventory Page functionality to make sure everything was good to merge and we were ready to move on to the Serviceability Page. | 4 | 16 |
| Chris Tan | Talked with Colton and Ty to develop our database table for our serviceability page. Then talked to Kevin with merging our branches into main. | 4 | 18 |

## Gitlab Activity Summary

Inventory & Shipment Page:

    Fixed the last remaining bugs

    Merged branches into main

Serviceability page:

    Anthony made the general layout of the page

- Items in todo table

- Items in progress table



- Items in closed table



Extra:

Fixed bug with side bars on all the different pages.