

Project Plan

1 Project Management/Tracking Procedures


We are using Gitlab as our repository for our code. This is for ease of sharing of code between each of our team members. For the scheduling of items and what needs to be done we are using Jira. Jira gives us easy way to schedule items that need to be done. The method for agile that we are using is the waterfall + agile method.

2 Task Decomposition

Breaking the project into different parts is an easy way for each of hte parts of the project to get done without having to wait on each other. How we have it broken up is we work in teams of two and worked on separate aspects of the project. One group work on the frontend and some on backend.

3 Project Timeline/Schedule

<https://hm491.atlassian.net/jira/software/projects/HI/boards/1/roadmap?timeline=QUARTERS>



4 Project Risks

I don't think there are any major risks in this project. Some minor risks could be admin level human errors on our AWS platform, Lack of time to complete the project, or unclear communication leading to poor development.

5 Personnel Effort Requirements

We all aim to put in 5-10 hours/week on this project.

6 Other Resource Requirements

No other resources are required for this project.